Grantee: State of Alabama
Grant: B-06-DG-01-0002
October 1, 2013 thru December 31, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:

B-06-DG-01-0002 04/20/2007 04/20/2007

Grantee Name: Contract End Date: Review by HUD:
State of Alabama Reviewed and Approved
LOCCS Authorized Amount: Grant Status: QPR Contact:
$21,225,574.00 Active Al Jones

Estimated PI/RL Funds:
$0.00

Total Budget:
$21,225,574.00

Disasters:

Declaration Number
FEMA-DR-1605-AL

Narratives

Disaster Damage:

Hurricane Katrina came ashore as a deadly Category 4 Hurricane less thn 100 miles from the coast of Alabama. Most of the State's damage
was as a result of flooding due to torrential rainfall and a 12 foot storm surge. A summary of housing damage completed by the American Red
Cross and the National Association of Homebuilders indicates that Alabama suffered damage to 1,674 single family housing units. Of this
total, 966 received major damage, 345 received minor damage and unfortunately 363 were completely destroyed. Infrastructure damage was
substantial and was not limited to the coastal areas as much as housing damage. Reports of damage to sewer, water, roads, drainage and
other infrastructure were reported throughout southwest Alabama with an estimated repair/replacemnt cost in the several hundred million
dollar range.

Recovery Needs:

Alabama's recovery needs, while less substantial and less publicized, remain great. Virtually all communties in southwest Alabama received
housing and/or infrastructure damage that will strain their budgets to the limit or require substantial outside assistance to complete. As
mentioned above all categories of infrastructure received damage to some degree along with hundreds of homes damaged or destroyed
leaving grant assistance as the only option for complete recovery.

Public Comment:

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $21,225,574.00

Total Budget $0.00 $21,225,574.00

Total Obligated $0.00 $21,225,574.00

Total Funds Drawdown $0.00 $21,204,720.83
Program Funds Drawdown $0.00 $21,204,720.83
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $21,204,720.83

Match Contributed $0.00 $2,585,823.29
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Required

$0.00
$3,183,836.10
$4,245,114.80
$1,061,278.70

Bayou La Batre and City of Mobile near close-out. All other activities complete.

Project Summary

Project #, Project Title This Report Period

Program Funds

Drawdown
0002, Housing for Renters $0.00
0022, Infrastucture-Local $0.00
0101, Method of Distribtn Hsng $0.00

To Date

Project Funds
Budgeted

$4,103,146.00

$8,185,804.77
$8,936,623.23

To Date
75.81%
75.79%

$2,585,823.29
$0.00
$0.00
$0.00

Program Funds
Drawdown

$4,103,146.00

$8,164,951.60
$8,936,623.23
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Activities

Grantee Activity Number: 06S-kt-003
Activity Title: 06S-kt-003

Activitiy Category:
Clearance and Demolition
Project Number:

0022

Projected Start Date:
04/01/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bayou La Batre

Match Contributed

Activity Description:

Clearance and demolition of storm damaged, dilapidated structures.

Location Description:

City-wide

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0

Activity Status:
Under Way
Project Title:
Infrastucture-Local

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Bayou La Batre

Oct 1 thru Dec 31, 2013 To Date
N/A $530,000.00
$0.00 $530,000.00
$0.00 $530,000.00
$0.00 $517,425.73
$0.00 $517,425.73
$0.00 $0.00

$0.00 $0.00

$0.00 $517,425.73
$0.00 $517,425.73
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/125

0/25
0/0
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# of Businesses 0

# of Non-business Organizations 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/25
0/0

Cumulative Actual Total / Expected
Total
0/100

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/146 0/182 0/843 0

Amount
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Grantee Activity Number: 06S-KT-003-ST

Activity Title: 06S-KT-003-ST

Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

0022 Infrastucture-Local

Projected Start Date: Projected End Date:

08/26/2011 03/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod City of Bayou La Batre

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $120,000.00

Total Budget $0.00 $120,000.00

Total Obligated $0.00 $120,000.00

Total Funds Drawdown $0.00 $111,721.10
Program Funds Drawdown $0.00 $111,721.10
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $111,721.10

City of Bayou La Batre $0.00 $111,721.10
Match Contributed $0.00 $0.00

Activity Description:

Street reconstruction within the City of Bayou La Batre.

Location Description:

City of Bayou La Batre

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 06S-KT-004
Activity Title: 06S-KT-004

Activitiy Category:
Affordable Rental Housing
Project Number:

0002

Projected Start Date:
02/02/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mobile

Match Contributed

Activity Description:

affordable rental housing

Location Description:

City limits of Mobile, Mobile County, Alabama

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Activity Status:

Under Way

Project Title:

Housing for Renters
Projected End Date:

04/12/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Mobile

Oct 1 thru Dec 31, 2013 To Date

N/A $4,103,146.00
$0.00 $4,103,146.00
$0.00 $4,103,146.00
$0.00 $4,103,146.00
$0.00 $4,103,146.00
$0.00 $0.00

$0.00 $0.00

$0.00 $4,103,146.00
$0.00 $4,103,146.00
$0.00 $1,768,988.12

Cumulative Actual Total / Expected
Total
0/14

Cumulative Actual Total / Expected
Total
0/53
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Beneficiaries Performance Measures

# of Households

# Renter Households

Activity Locations
No Activity Locations found.

Low
0

0

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/51 0/1 0/53 0

0/51 0/1 0/53 0

Amount

Monitoring, Audit, and Technical Assistance
Event Type

Monitoring, Audits, and Technical Assistance

Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued

This Report Period To Date

0
0
0
0 6
0
0
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